

System Integration & Master Test Data Package

Version 2.2 · Sunview-only MVP · Four community projects · 17 September 2026

Supersedes Version 2.1. Four projects, one per community. Eight purchasers grouped into four households, each holding a single client portal account. All figures reconcile; Section 23 states the assertions a seed script must pass.

Attribute	Specification
Document scope	Master fixture data for build, QA and demo environments
Operating scope	Sunview Custom Homes only — single operating company for MVP
Test projects	Four — one per community. SV-1001 is the primary fixture.
Purchasers	Eight, grouped into four households. One portal account per household.
Contract basis	SV Purchase & Sale Agreement (Firm variant), Feb 2025 template
Currency	CAD. All amounts GST-exclusive unless the line says otherwise
Simulation date	17 September 2026 (Thursday) — all relative statuses computed from this
Jurisdiction	Alberta, Canada. New Home Buyer Protection Act applies
Data classification	Synthetic. No real personal information. ID numbers are DEMO-prefixed.

0 · Scope change and review findings

0.1 Scope change in Version 2.1

Change	Effect on this package
Aspen Living removed	All users, communities, clients and the AL-2001 project are deleted from the fixture set.
Brilliance Homes removed	All users, communities, clients and the BR-3001 project are deleted from the fixture set.
Sunview becomes the sole operating company	Company switcher has a single entry; cross-company isolation cannot be exercised by fixture data.
Replacement fixtures added	Three further Sunview projects restore the condition-gate, contract-validation and client-isolation coverage the removed companies had provided. See Section 22.

0.2 Structural change in Version 2.2

Change	Effect on this package
Community becomes the project	The four communities are now the four test projects: SV-1001 Clearwater Park, SV-1002 Waterford, SV-1003 Southshore, SV-1004 Edgefield Phase 3.
Purchasers grouped into households	Eight purchasers across four households: Thompson (2), Chen (1), Patel (4), Jenkins (1). The household, not the individual, is the contracting client.
One client account per household	Version 2.1 gave every named purchaser their own login. That produced ambiguous change order approvals — CO-1002 was signed by Liam Thompson and CO-1004 by Sarah Thompson, with nothing recording whether either signature bound the other. One account per household removes the ambiguity.

Change	Effect on this package
Authorized signatory introduced	Each household designates one signatory who can approve and e-sign on behalf of the group. Section 4.2 sets the rule and the open threshold question.

The company-scoping layer stays in the codebase. Removing the second and third tenants removes the test data, not the architecture — every query remains company-scoped so a second company can be added later without a migration. Section 22.3 sets out how to prove that boundary still holds with one tenant.

0.3 Defects corrected from Version 1

Version 1 contained eleven defects that would fail the validation gates defined in the lifecycle flow. Each is listed with the correction made.

#	Defect in Version 1	Correction in Version 2
1	Deposit schedule did not reconcile	Five stages of \$28,750 summed to \$143,750 against a \$603,750 contract, and the balance on closing was absent. Ladder rebuilt to the contract's six lines; deposits plus balance now equal the total exactly.
2	Two conflicting payment models	Both a deposit ladder and milestone progress draws billed against the same purchase price — roughly \$230,000 of double counting. The purchase agreement uses deposits plus balance on closing; progress draws removed and raised as an open question (Section 24).
3	Allowances contradicted the contract	Contract showed \$15,000 of selection allowances; the reconciliation table listed \$69,500. Allowances are budgets carved out of the base price, not an addition to it. The additive line is removed and the \$69,500 sits inside the base scope.
4	Conditions absent entirely	No Schedule E conditions, no condition dates, no waiver records — the single largest gap. Section 7 adds both parties' conditions with dates and outcomes, and ties deposit 2 to their removal.
5	Construction began before the contract was firm	Commencement 15 Jan 2026 preceded any condition clearance. Contract dates moved to Nov–Dec 2025 so the build starts after firm status.
6	Possession date is a statutory holiday	30 September is the National Day for Truth and Reconciliation. Internal drafting notes prohibit Canada-wide statutory holidays. Possession moved to Friday 2 October 2026.
7	Schedule was physically impossible	Electrical rough-in at 95% and plumbing at 90% while insulation and drywall stood at 90% — you cannot close a wall over incomplete rough-in, nor pass inspection. Rough-ins set to 100%, pre-drywall inspection added as the gating milestone.
8	Change orders unreconciled	CO-1004 was fully executed but never billed; CO-1001 was invoiced while still unsigned; none carried GST or the administrative fee. All corrected, and CO-1004 linked to the countertop allowance it duplicated.
9	Possession sequence missing	No 35-day notice, no walkthrough, no Deficiency List. Section 18 adds the sequence; the notice was due 28 Aug 2026 and is recorded as issued 26 Aug.
10	Purchasers shared one account	Liam and Sarah Thompson held a single login, yet CO-1002 and CO-1004 were e-signed by each of them separately. Split into two accounts with distinct emails.
11	Isolation was untestable	A single client account, a single project and no negative fixtures meant no access boundary could be proven. Version 2.1 addresses this within Sunview: three client accounts, two subcontractors at different scopes, a deactivated user and two further projects (Section 22).

Also removed: a stray line of chat text carried into the Version 1 preamble, and the 'Zero-Email Protocol' framing — email is the contractual channel for notice under Clause VII and cannot be switched off.

1 • Corporate identity

Attribute	Specification
Operating company	Sunview Custom Homes
Internal reference	SV-001
Head office	1000 Sunview Drive, Calgary, AB
Main line	(403) 555-0100
Contracting entity	Sunview Custom Homes Ltd. — the party named in the Feb 2025 agreement templates
Operating status	Active — sole company in the MVP
Tenancy model	Company-scoped throughout. A second company can be added later without schema change.

Sunview is the contracting entity in every supplied agreement template, so the MVP runs entirely on documents that exist. No template had to be assumed.

2 • User accounts and permission tiers

Email is mandatory for every account: it is the legal notice channel under Clause VII and the e-signing identity. Version 1 carried no email addresses.

Name	Email	Role	Company	Finance	MFA
Sunny Sharma	sunny@sunviewhomes.ca	Owner	Sunview	Yes	Required
Anjali Sharma	anjali@sunviewhomes.ca	CEO	Sunview	No	Required
Dale Whitfield	dale@sunviewhomes.ca	Operations Admin	Sunview	No	Required
Gary Arora	gary@sunviewhomes.ca	Sales Manager	Sunview	No	Optional
Michael Mayhew	michael@sunviewhomes.ca	Project Manager	Sunview	No	Optional
Sarah Jenkins	sjenkins@sunviewhomes.ca	Bookkeeper	Sunview	Yes	Required
Robyn Fletcher	robyn@sunviewhomes.ca	Selections + Warranty	Sunview	No	Optional
Elena Vasquez	elena@sunviewhomes.ca	Project Manager	Sunview	No	Optional
Thompson Household	thompson.household@example.ca	Client — 2 purchasers	External — SV-1001	No	Optional
Chen Household	d.chen@example.ca	Client — 1 purchaser	External — SV-1002	No	Optional
Patel Household	patel.household@example.ca	Client — 4 purchasers	External — SV-1003	No	Optional
Jenkins Household	e.jenkins@example.ca	Client — 1 purchaser	External — SV-1004	No	Optional
Dev Patel	dev@bowriverframing.ca	Subcontractor	SV-1001 only	No	Optional
Lucia Romero	lucia@bowvalleycabinets.ca	Subcontractor	SV-1001, SV-1002	No	Optional
Tom Beaulieu	tom@sunviewhomes.ca	Sales Manager — DEACTIVATED	Sunview	No	—

Four client accounts, one per household, not one per person. Eight individuals are named on contracts but only four can log in — see Section 4. Dev Patel (the subcontractor) is deliberately surnamed to collide with the Patel household; he must have no access whatever to SV-1003, which catches any name-matching shortcut in the access layer.

Three fixtures exist purely to break things: Tom Beaulieu is deactivated and must lose access immediately; Anjali Sharma as CEO must receive no financial field in any API payload, not merely one hidden in the UI; and Dev Patel is scoped to a single job while Lucia Romero spans two, so job-level scoping can be told apart from company-level.

Robyn Fletcher holds two functions — Selections Coordinator and 1-Year Warranty Desk — and neither exists in the approved role matrix. This needs resolving before build: either two roles, or one Service Coordinator role scoped to selections support and warranty claims across projects, with no finance access.

3 • Project registry

For MVP testing each community is modelled as one project. Four communities, four projects.

Project	Community	Municipality	Household	PM	Stage
SV-1001	Clearwater Park	Chestermere, AB	Thompson	M. Mayhew	Finishing — 91.5%
SV-1002	Waterford	Chestermere, AB	Chen	E. Vasquez	Conditions period
SV-1003	Southshore	Chestermere Lake, AB	Patel	E. Vasquez	Build — selections open
SV-1004	Edgefield Phase 3	Strathmore, AB	Jenkins	Unassigned	Contract under review

Modelling the community as the project is a testing simplification. In production a project is one home on one lot, and a community holds many projects. The schema already supports that — community is an attribute of the project, not a parent of it — so no migration is needed when the distinction is restored.

4 • Purchaser groups and client portal access

4.1 The eight purchasers

Eight individuals are named across four contracts. They are grouped into households, and the household is what holds the portal account.

Household	Project	#	Named purchaser	Role on contract	Individual email
Thompson	SV-1001	1	Liam Thompson	Authorized signatory	liam.thompson@example.ca
		2	Sarah Thompson	Co-purchaser	sarah.thompson@example.ca
Chen	SV-1002	1	David Chen	Authorized signatory	david.chen@example.ca
Patel	SV-1003	1	Rahul Patel	Authorized signatory	rahul.patel@example.ca
		2	Purvi Patel	Co-purchaser	purvi.patel@example.ca
		3	Aarav Patel	Co-purchaser	aarav.patel@example.ca
		4	Neha Patel	Co-purchaser	neha.patel@example.ca
Jenkins	SV-1004	1	Emily Jenkins	Authorized signatory	emily.jenkins@example.ca

Individual emails are still captured for every named purchaser. Clause VII makes the email of record the channel for contractual notice, and every person on the contract must receive notices — so notice goes to all named purchasers even though only the household logs in.

4.2 Portal accounts

Account	Login email	Project	Purchasers	Approval authority
Thompson Household	thompson.household@example.ca	SV-1001	2	Liam Thompson
Chen Household	d.chen@example.ca	SV-1002	1	David Chen
Patel Household	patel.household@example.ca	SV-1003	4	Rahul Patel — see 4.3
Jenkins Household	e.jenkins@example.ca	SV-1004	1	Emily Jenkins

4.3 Why one account per household

Version 2.1 gave each named purchaser their own login. On SV-1001 that produced two different signatures on two change orders — CO-1002 by Liam, CO-1004 by Sarah — with nothing in the record establishing whether either signature bound the other purchaser. On a four-purchaser contract like the Patel household, the same arrangement would make it unclear which of four people could authorise a change order, and whether the other three had agreed.

The model is therefore: the household holds one portal account; the contract names every purchaser; one purchaser is designated authorized signatory and is the only party who can approve or e-sign; the signature record captures the named individual, the account, and the authority basis.

Concern	Rule
Who can log in	One shared household account per project.
Who can approve a change order	The designated authorized signatory only.
What the signature record stores	Named individual · household account · authority basis · timestamp · IP.
What co-purchasers receive	All contractual notices by email, and read access is available if a second login is later granted.
Above a value threshold	All named purchasers countersign, rather than the signatory alone — threshold to be set, see 24.13.
Changing the signatory	Requires PM action and writes an audit entry. Not self-service.

A shared household login is a deliberate trade-off. It removes approval ambiguity but weakens attribution, because the account alone no longer identifies who acted. That is why the signature record must name the individual and the authority basis, not merely the account.

5 · SV-1001 — Clearwater Park (primary fixture)

Field	Value
Project identifier	SV-1001
Designation	Clearwater Park — Thompson Residence
Community	Clearwater Park, Chestermere
Household	Thompson — 2 named purchasers, one portal account
Authorized signatory	Liam Thompson
Civic address	101 Clearwater Dr, Chestermere, AB T1X 0A1
Legal description	Block 4 · Lot 17 · Plan 2410883

Field	Value
Floor plan (Schedule C)	Moraine — 2,450 sq ft, 4 bed, 3 bath
Floor areas	Main 1,180 sq ft · Second 1,270 sq ft · Basement 1,050 sq ft (undeveloped)
Project manager	Michael Mayhew
Construction start	15 January 2026
Possession	Friday 2 October 2026 at 12:00 noon
Schedule progress	91.5% duration-weighted at simulation date
Status	Active execution — finishing stage

Floor areas are new in this version. They are required to compute the lighting allowance (\$1.50/sq ft main and second, \$1.00/sq ft basement) and to drive conditional visibility in the selections form.

6 · Purchase agreement PC-1001

6.1 Contract identity

Field	Value
Contract number	PC-1001
Variant	FIRM possession date — Clause 3 and Schedule A Clause 4(a) struck out
Price increase right	Not retained — firm variant
Contract date	12 November 2025
Builder signature date	14 November 2025
Purchaser receipt date	17 November 2025
Offer irrevocable until	5:00 pm, 24 November 2025 — met
Previous agreement superseded	No — Clause 49 not initialled
Purchaser's lawyer	Dominic Hale, Hale & Reyes LLP · (403) 555-0301
Realtor	None registered on this contract
Source document	PC-1001.pdf — immutable, SHA-256 recorded

6.2 Price build-up

Line	Basis	CAD
Base selling price	Agreed architectural scope, incl. lot	\$535,000.00
Extra selections and promotions at signing	Structural and floor plan adjustments	\$25,000.00
Subtotal before GST	Base + extra selections	\$560,000.00
Add GST @ 5%	CompanyConfig.GST_RATE	\$28,000.00
Less GST New Housing Rebate	\$0.00 — ineligible, price exceeds \$450,000	\$0.00
TOTAL PURCHASE PRICE	Binding obligation at execution	\$588,000.00

Version 1 added a third line of \$15,000 for 'Selection Allowances'. Allowances are budgets carved out of the base price, not an addition to it — adding them inflated the contract and contradicted the \$69,500 of allowances in the reconciliation table. The line is removed.

The rebate thresholds written into the Feb 2025 template (\$350,000–\$450,000 declining) must be confirmed as current before production. They are configuration, not constants.

7 • Schedule E conditions

Absent from Version 1. Until these clear, the agreement can be declared null and void and every deposit returned — so nothing downstream may be created against a contract still in its conditions period.

Party	#	Condition	Date	Outcome
Purchaser	1	Approval of mortgage financing on terms satisfactory to the purchaser	12 Dec 2025	Satisfied 8 Dec 2025
Purchaser	2	Sale of the purchaser's existing home at 88 Copperfield Way SE	12 Dec 2025	Waived 11 Dec 2025
Builder	1	Confirmation of clear title to the Land	19 Dec 2025	Satisfied 15 Dec 2025
Builder	2	Issuance of the municipal development permit	19 Dec 2025	Satisfied 16 Dec 2025

Event	Date	Consequence
All purchaser conditions resolved	11 Dec 2025	—
All builder conditions resolved	16 Dec 2025	—
CONTRACT FIRM	16 Dec 2025	Deposit 2 becomes due; build may be scheduled
Deposit 2 received	18 Dec 2025	Two days after the triggering event
48-hour notice to waive served	Not used on this contract	Fixture for the notice flow lives on SV-1002

Deposit 2 has no calendar due date in the contract — it is payable on removal of the purchaser's conditions. This is the one event-driven line in the ladder and the most common modelling error.

8 • Contract deposit schedule

Line	Contract basis	Due	Amount	Method	Status
1	On signing of the Agreement	14 Nov 2025	\$25,000.00	E-transfer	Received 14 Nov 2025
2	On removal of purchaser's conditions	Event-driven	\$25,000.00	Branch deposit	Received 18 Dec 2025
3	Further deposit, by date	2 Mar 2026	\$20,000.00	E-transfer	Received 2 Mar 2026
4	Further deposit, by date	3 Aug 2026	\$20,000.00	—	OVERDUE — 45 days
5	Further deposit, by date	25 Sep 2026	\$20,000.00	—	Scheduled
6	Balance of the Purchase Price on closing	2 Oct 2026	\$478,000.00	—	Pending — recomputed by the SOA

Validation	Computation	Result
Deposits 1–5 plus balance on closing equal the total purchase price	$\$110,000 + \$478,000 = \$588,000$	PASS
GST equals 5% of base plus extra selections	$5\% \times \$560,000 = \$28,000$	PASS
Possession date is neither a weekend nor a Canada-wide statutory holiday	Friday 2 Oct 2026	PASS

Accrued interest on the overdue deposit 4: \$20,000 at RBC Prime (5.95%) plus 10% per annum for 45 days = \$393.29. Computed and displayed, never posted automatically — posting interest is an explicit bookkeeper action.

Version 1 named the stages Foundation, Lock-Up and Finishes. That is progress-draw language from a construction contract, not the purchase agreement's deposit ladder. Naming realigned to the contract.

9 • Subcontractor and vendor directory

Carried forward from Version 1 unchanged — 34 trades across 17 specialisations, two vendors each for redundancy testing. Dispatch numbers follow the +1 403/587/825 555-02xx block.

Specialisation	Vendor A	Vendor B	Dispatch block
Excavation & earthmoving	Prairie Earthworks	Foothills Excavating	0201–0202
Concrete & foundations	Solid Foundation Calgary	Rocky View Concrete Prep	0203–0204
Framing carpentry	Bow River Framing & Carpentry	Foothills Custom Framers	0205–0206
Roofing & envelopes	Peak Protection Roofing	Western Sky Roofers	0207–0208
Exterior masonry	Foothills Masonry & Stone	Calgary Brick & Block	0209–0210
Plumbing systems	Streamline Plumbers Calgary	Instant Flow Plumbing	0211–0212
HVAC & ventilation	Advanced Heating & Air	Prairie Wind Heating & Cooling	0213–0214
Electrical installations	Hardwire Electric Calgary	Chinook Spark & Wire	0215–0216
Building insulation	WarmHome Insulation Calgary	Peak Energy Installers	0217–0218
Drywall & acoustic	Stampede City Drywall	Alberta Mud & Tape Pros	0219–0220
Finishing painting	Heritage Paint & Decorators	Summit Coating Solutions	0221–0222
Cabinetry & millwork	Bow Valley Cabinets	Custom Woodcraft Calgary	0223–0224
Stone countertops	Rocky Mountain Stone	Calgary Quartz & Granite	0225–0226
Hard surface flooring	Bow Valley Hardwood & Tile	Stampede Floor Coverings	0227–0228
Interior finish carpentry	Foothills Finishers	Calgary Trim & Door	0229–0230
Civil & landscaping	Chinook Landscapes	Prairie Hardscapes	0231–0232
Turnover cleaning	Crystal Clean Construction	Post-Build Maids Calgary	0233–0234

10 • Committed purchase orders

Ref	Scope	Vendor	Value	Status
PO-1001	Excavation & earthmoving	Prairie Earthworks	\$18,500.00	Approved
PO-1002	Structural concrete	Solid Foundation Calgary	\$42,500.00	Approved
PO-1003	Framing structure	Bow River Framing & Carpentry	\$68,500.00	Approved
PO-1004	Roofing systems	Peak Protection Roofing	\$18,500.00	Pending sign-off
PO-1005	Electrical rough-in	Hardwire Electric Calgary	\$24,800.00	Approved
PO-1006	Drywall & taping	Stampede City Drywall	\$22,500.00	Draft
PO-1007	Custom cabinetry	Bow Valley Cabinets	\$31,200.00	Approved
Total committed			\$226,500.00	

PO-1004 remains pending sign-off although roofing completed in May — an approval backlog fixture for the AP dashboard, and a genuine control failure worth surfacing in testing.

11 • Change orders — Schedule B

Every change order now carries the administrative fee and GST that Clause 12 requires, and the lifecycle states match the sequence: the builder decides before the client ever sees a price.

Ref	Description	Lines	Admin	GST	Total	State
CO-1001	Kitchen island dimension & finish upgrade	\$4,250.00	\$250.00	\$225.00	\$4,725.00	Sent to client — awaiting e-sign
CO-1002	Fireplace mantle & stone tile cladding	\$6,800.00	\$250.00	\$352.50	\$7,402.50	Complete — signed by L. Thompson, signatory
CO-1003	Extended multi-slide patio door assembly	\$5,200.00	—	—	—	Builder decision pending
CO-1004	Premium Calacatta quartz fabrication	\$12,500.00	\$250.00	\$637.50	\$13,387.50	Complete — signed by L. Thompson, signatory
CO-1005	Allowance overage roll-up — 6 categories	\$3,900.00	\$250.00	\$207.50	\$4,357.50	Draft — from selections
CO-1006	Basement rough-in for future wet bar	\$3,400.00	—	—	—	Client declined
CO-1007	Triple-pane windows, west elevation	\$9,800.00	—	—	—	Builder declined — lead time
CO-1008	Gas line to rear deck for BBQ	\$1,250.00	\$250.00	\$75.00	\$1,575.00	Deposit due 20 Sep — will lapse

Version 1 had CO-1001 invoiced while still unsigned, and CO-1004 fully executed but never billed at all. Both corrected. CO-1006, CO-1007 and CO-1008 are new fixtures that exercise the client-decline, builder-decline and lapse branches — Version 1 had no terminal states at all.

Both executed change orders on SV-1001 are now signed by Liam Thompson as the household's authorized signatory. In Version 2.1 one was signed by Liam and the other by Sarah from separate logins, with no record of whose signature bound the contract. Sarah remains a named purchaser and receives every notice.

CO-1008 carries a \$500 change order deposit due 20 September. If unpaid, the change order lapses and the original specification is built. This is the fixture for the automatic-lapse path, which must require PM confirmation rather than firing silently.

12 • Selections and allowance reconciliation

Allowance budgets sit inside the base price. Overspend becomes a change order; the countertop overspend was already captured as CO-1004 and is shown linked rather than double counted.

Category	Selection	Allowance	Actual	Variance	Disposition
Countertops	Calacatta quartz	\$7,500.00	\$20,000.00	+\$12,500.00	CO-1004 executed
Cabinets	White shaker profile	\$18,000.00	\$19,500.00	+\$1,500.00	CO-1005 draft
Flooring	Engineered oak hardwood	\$12,000.00	\$11,800.00	-\$200.00	Credit — see 24.4
Lighting	Premium package B fixtures	\$4,500.00	\$5,200.00	+\$700.00	CO-1005 draft
Plumbing	Brushed nickel suite	\$5,000.00	\$5,450.00	+\$450.00	CO-1005 draft

Appliances	Stainless steel group	\$8,500.00	\$9,200.00	+\$700.00	CO-1005 draft
Ceramic tile	Large format matte porcelain	\$8,000.00	\$8,000.00	\$0.00	On budget
Doors & trim	Solid-core black interior	\$6,000.00	\$6,750.00	+\$750.00	CO-1005 draft
Totals		\$69,500.00	\$85,900.00	+\$16,400.00	\$12,500 + \$3,900
Lighting allowance check	Basis	CAD			
Main floor — 1,180 sq ft	\$1.50 per sq ft	\$1,770.00			
Second floor — 1,270 sq ft	\$1.50 per sq ft	\$1,905.00			
Basement — 1,050 sq ft	\$1.00 per sq ft	\$1,050.00			
Computed entitlement	Sum of floors	\$4,725.00			
Budget carried in the selections table	Manually set	\$4,500.00			
Discrepancy	Config rate vs stated budget	\$225.00 — reconcile before seeding			

Version 1 stated \$15,000 of allowances in the contract and \$69,500 in this table. The contract line is removed; \$69,500 is the correct figure and it sits within the base price. Selection deadlines are still missing and must be added before the Clause 14 flow can be tested.

13 · Change order prepayments

Under a purchase agreement the base price is not invoiced — it is collected through the deposit ladder and the balance at closing. Only change order charges are billed, payable on or before possession under Clause 12.

Ref	Against	Billed	Received	Status
INV-1001	CO-1002 — fireplace cladding	\$7,402.50	\$7,402.50	Paid in full
INV-1002	CO-1004 — Calacatta quartz	\$13,387.50	\$8,000.00	Partial — \$5,387.50 outstanding
Totals		\$20,790.00	\$15,402.50	

Version 1 carried four milestone draws of \$57,500 each — \$230,000 billed against the same purchase price already covered by the deposit ladder. That is double counting, and it is removed. If Sunview genuinely bills some contracts progressively, that is a second contract model requiring its own template and its own fixtures (Section 24.2).

14 · Statement of Adjustments — draft

Generated, never hand-keyed. Every line derives from the contract, the approved change orders and recorded receipts.

Line	Basis	CAD
Base home price (including lot cost)	PC-1001	\$535,000.00
Extra selection & promotion at signing	PC-1001	\$25,000.00

Line	Basis	CAD
Subtotal		\$560,000.00
Approved upgrade — CO-1002 fireplace cladding	incl. admin fee	\$7,050.00
Approved upgrade — CO-1004 Calacatta quartz	incl. admin fee	\$12,750.00
Approved upgrade — CO-1008 gas line to deck	incl. admin fee, at risk	\$1,500.00
Upgrades subtotal	3 approved	\$21,300.00
TOTAL CLOSING / SALE PRICE		\$581,300.00
GST @ 5% on base price and upgrades	CompanyConfig	\$29,065.00
Less GST New Housing Rebate	Ineligible	\$0.00
TOTAL SALES PRICE		\$610,365.00
Less deposits received to date	Lines 1–3	–\$70,000.00
Less change order prepayments received	INV-1001, INV-1002	–\$15,402.50
CASH TO CLOSE	Includes deposits 4 and 5 still owing	\$524,962.50

The \$478,000 balance on closing in the deposit ladder is the figure at execution. Three approved change orders have since raised the contract, so the SOA recomputes it to \$484,962.50. Cash to close adds the \$40,000 of deposits 4 and 5 that remain unpaid.

CO-1008 is included above but is at risk of lapsing on 20 September. If it lapses, the SOA must regenerate and the total sales price falls by \$1,575.00 — a useful regression fixture for SOA versioning.

15 • Project action items

Task	Assignee	Due	Priority	Status
Finalise CO-1005 allowance roll-up pricing	Michael Mayhew (PM)	18 Sep 2026	High	In progress
Approve lighting package overage	Liam & Sarah Thompson	18 Sep 2026	High	Action required
Pay CO-1008 change order deposit	Liam & Sarah Thompson	20 Sep 2026	High	Overdue risk
Complete hardwood installation — main floor	Bow Valley Hardwood & Tile	18 Sep 2026	High	At risk — critical path
Electrical trim-out and fixture set	Hardwire Electric Calgary	21 Sep 2026	Medium	Booked
Cabinet hardware and final adjustment	Bow Valley Cabinets	22 Sep 2026	Medium	Booked
Deposit 4 arrears follow-up	Sarah Jenkins (Bookkeeper)	Immediate	High	45 days overdue
Final municipal inspection booking	Michael Mayhew (PM)	24 Sep 2026	High	Not started
Pre-possession walkthrough	Client + PM	1 Oct 2026	High	Scheduled

Version 1 listed 'Complete Branch Circuit Rough-In' as active on site in September, while insulation and drywall stood at 90%. Rough-in closed in June; the task is replaced with electrical trim-out, which is what actually happens at this stage.

16 • Requests for information

Ref	Question	Owner	Due	Status
RFI-1001	Island pendant circuit — outlet and switch placement	Hardwire Electric	17 Sep 2026	Open — due today
RFI-1002	Stair nosing profile at hardwood-to-tile transition	Foothills Finishers	20 Sep 2026	Under review
RFI-1003	Ensuite quartz waterfall edge — mitre or eased detail	Rocky Mountain Stone	15 Sep 2026	Escalated — 2 days overdue
RFI-1004	Deck gas line penetration and sleeve detail	Streamline Plumbers	18 Sep 2026	Open — tied to CO-1008
RFI-1005	Garage-to-house door fire separation confirmation	Michael Mayhew	12 Sep 2026	Resolved 11 Sep 2026

Version 1's overdue RFI asked about a great room window rough opening — framing closed in April, so the question could not arise in September. Replaced with finishing-stage questions appropriate to the current phase.

17 • Construction master schedule

Phase	Start	Finish	%	Status
Excavation & subgrade prep	15 Jan 2026	5 Feb 2026	100%	Complete
Foundation & concrete pour	6 Feb 2026	5 Mar 2026	100%	Complete
Framing & structural sheathing	6 Mar 2026	20 Apr 2026	100%	Complete
Roofing & exterior envelope	21 Apr 2026	10 May 2026	100%	Complete
Electrical rough-in	11 May 2026	5 Jun 2026	100%	Complete
Plumbing & mechanical rough-in	20 May 2026	15 Jun 2026	100%	Complete
Pre-drywall municipal inspection	16 Jun 2026	18 Jun 2026	100%	Passed 18 Jun 2026
Insulation & drywall systems	19 Jun 2026	20 Jul 2026	100%	Complete
Cabinetry & custom millwork	21 Jul 2026	25 Aug 2026	92%	In progress
Hardwood, carpet & tile flooring	26 Aug 2026	18 Sep 2026	70%	At risk — critical path
Finishing carpentry & paint	14 Sep 2026	26 Sep 2026	25%	In progress
Final municipal inspection & occupancy permit	28 Sep 2026	30 Sep 2026	0%	Not started
Pre-possession inspection	1 Oct 2026	1 Oct 2026	0%	Scheduled
Possession	2 Oct 2026	2 Oct 2026	0%	12:00 noon

Two milestones were missing and are added: the pre-drywall inspection that gates closing the walls, and the final inspection and occupancy permit that gates possession. Rough-in percentages corrected to 100% — drywall cannot be at 90% over incomplete rough-in, and no inspector would pass it.

18 • Possession sequence

Absent from Version 1 entirely. Clause 4 requires at least 35 days' written notice, and the Deficiency List executed at the inspection is the builder's only undertaking on incomplete work.

Event	Required by	Actual	Status
35-day possession notice issued	28 Aug 2026	26 Aug 2026	Issued — 2 days early
Inspection date specified in notice	—	1 Oct 2026	Confirmed with purchasers
Pre-possession inspection	1 Oct 2026	—	Scheduled
Deficiency List executed by both parties	1 Oct 2026	—	Pending inspection
Statement of Adjustments issued	On or before closing	Draft v1	In preparation
Balance and outstanding deposits received	2 Oct 2026	—	Pending
Keys released	On payment in full	—	Gated — balance must be zero
Possession	2 Oct 2026, 12:00 noon	—	Pending

19 • Deficiency register and warranty

Deficiency	Location	Trade	Priority	Status
Paint touch-up — baseboards and corner bead	Main living area	Heritage Paint & Decorators	Normal	Logged
Cabinet hinge realignment	Kitchen upper island	Bow Valley Cabinets	Low	Logged
Grout line repair in shower pan	Master ensuite	Bow Valley Hardwood & Tile	Normal	Logged
Exterior flatwork grading correction	Front driveway apron	Prairie Hardscapes	Critical	Open review
Basement 3-way switch correction	Lower level stairwell	Hardwire Electric Calgary	High	Verified

19.1 Warranty coverage tiers

Version 1 modelled a single one-year warranty and then archived the project. Alberta's New Home Buyer Protection Act mandates staged coverage well beyond that, and these homes are registered on the public registry.

Tier	Coverage	Expiry from 2 Oct 2026	Portal access
1 year	Labour and materials	2 October 2027	Full claim intake
2 years	Delivery and distribution systems	2 October 2028	Full claim intake
5 years	Building envelope	2 October 2031	Full claim intake
10 years	Structural	2 October 2036	Full claim intake
Archive	Records retained throughout; archive only at the end of the statutory obligation	After 2 October 2036	Closed

Confirm the exact tiers with the warranty provider before building. If the structure above holds, removing client portal access at twelve months would leave a homeowner with nine further years of structural coverage and no way to file a claim.

20 • Notification dispatch matrix

Trigger	Recipient	Timing	Channels
Lighting package approval outstanding	Liam & Sarah Thompson	Due today	In-app • WhatsApp • SMS

Trigger	Recipient	Timing	Channels
CO-1008 deposit due — will lapse if unpaid	Liam & Sarah Thompson	–3 days	In-app · WhatsApp · SMS
CO-1001 awaiting e-signature	Liam & Sarah Thompson	Immediate	In-app · WhatsApp · Email
Deposit 4 arrears — 45 days	Sarah Jenkins (Bookkeeper)	Escalation	In-app · Email
RFI-1003 overdue	Michael Mayhew (PM)	Overdue	In-app · WhatsApp
Flooring at risk on critical path	Michael Mayhew (PM)	Immediate	In-app
Final inspection booking required	Michael Mayhew (PM)	–7 days	In-app · Email
Pre-possession walkthrough confirmation	Liam & Sarah Thompson	–5 days	Email — contractual notice
35-day possession notice	Liam & Sarah Thompson	Statutory	Email of record — cannot be silenced

Version 1 described a 'Zero-Email Protocol'. Email cannot be switched off: Clause VII makes the email of record the channel for contractual notice, and the Purchaser Information page states notices by email are deemed received on the date of delivery. WhatsApp is an operational convenience and does not satisfy a notice obligation.

21 · Document vault

Document	Type	Version control
PC-1001.pdf — executed purchase agreement	PURCHASE_AGREEMENT_FIRM	Immutable — no version may be uploaded over it
Schedule A — terms and conditions	SCHEDULE_A_TERMS	Bound to contract version
Schedule C — Moraine floor plan and elevations	SCHEDULE_C_PLANS	Versioned
Schedule D — quality appointments	SCHEDULE_D_QUALITY_APPOINTMENTS	NOT SUPPLIED — required
Schedule E — conditions	SCHEDULE_E_CONDITIONS	Bound to contract version
Stamped structural and foundation drawings	DRAWING	Versioned
Electrical layout and mechanical schematics	DRAWING	Versioned
Plumbing supply and drainage isometrics	DRAWING	Versioned
Approved Real Property Report and site plan	DRAWING	Versioned
Development and building permits	PERMIT	Versioned
Signed selection schedules	SELECTIONS_FINAL_PDF	Snapshot at lock
CO-1002-Signed.pdf, CO-1004-Signed.pdf	CHANGE_ORDER_UPGRADE	Immutable once signed
INV-1001.pdf, INV-1002.pdf	INVOICE	Versioned
Statement of Adjustments — draft v1	STATEMENT_OF_ADJUSTMENTS	Versioned with input snapshot

Document	Type	Version control
Pre-drywall inspection sign-off	PERMIT	Passed 18 Jun 2026
Alberta New Home Warranty certificate	OTHER	Issued at possession

Schedule D defines the standard specification against which every upgrade is measured. It is referenced in Clauses I(d), 13 and 15 but has never been supplied. Without it there is no baseline for the variance model.

22 · The other three projects

Each carries a stage SV-1001 cannot cover, so between them the four projects exercise every gate in the lifecycle.

22.1 SV-1002 — Waterford · Chen household

Field	Value
Household	Chen — 1 named purchaser, David Chen
Site address	201 Waterford Blvd, Chestermere, AB T1X 0B2
Contract	PC-1002 · TENTATIVE variant · executed 28 Aug 2026
Price	\$612,000.00 base · \$642,600.00 with GST
Stage	Conditions period — financing condition expires 20 Sep 2026, unwaived
Deposit 1	\$30,000 received 28 Aug 2026
Deposit 2	Scheduled, no due date — awaits condition removal
48-hour notice to waive	Served 16 Sep 2026 14:10 MDT by email · expires 18 Sep 2026 14:10 MDT
Price increase right	Retained — tentative variant, Clause 3 in force
Exercises	Condition gate · event-driven deposit · 48-hour notice clock · null-and-void branch · single-purchaser household

22.2 SV-1003 — Southshore · Patel household

Field	Value
Household	Patel — 4 named purchasers: Rahul, Purvi, Aarav, Neha
Authorized signatory	Rahul Patel
Site address	301 Southshore Dr, Chestermere Lake, AB T1X 0C3
Contract	PC-1003 · FIRM variant · firm since 4 May 2026
Price	\$728,000.00 base · \$764,400.00 with GST
Stage	Active build, 44% — selections package open
Selections	4 sections approved and locked · 2 submitted awaiting PM review · 1 returned with comments · remainder not started
Open change order	CO-2001 · \$22,400 elevation and window upgrade · awaiting client approval
Exercises	The four-purchaser approval case — the reason the household model exists

CO-2001 is the marquee fixture. At \$22,400 it is the test case for whether the authorized signatory alone may approve, or whether all four named purchasers must countersign above a threshold. Until question 24.13 is answered, the seed marks it as awaiting the signatory only.

22.3 SV-1004 — Edgefield Phase 3 · Jenkins household

Field	Value
Household	Jenkins — 1 named purchaser, Emily Jenkins
Site address	401 Edgefield Way, Strathmore, AB T1P 1A1
Contract	PC-1004 · FIRM variant · uploaded 12 Sep 2026
Status	UNDER REVIEW — extracted but not confirmed
Deliberate error 1	Deposit ladder sums to \$540,000 against a \$655,000 total — must fail validation
Deliberate error 2	Possession date 3 Oct 2026 is a Saturday — must be rejected
Project manager	Unassigned until activation
Exercises	The extraction review screen. If SV-1004 activates cleanly, the validation gates are not working.

22.4 Access-control assertions

Every assertion is called at the API layer, never through the UI.

Assertion	Expected
Thompson Household requests SV-1003 by changing the URL id	403 or 404 — never data
Patel Household requests SV-1001 documents	403 or 404
Dev Patel (subcontractor) requests SV-1003 — surname collision with the household	403 — access is by assignment, never by name
Dev Patel (scoped to SV-1001) requests SV-1002 tasks	403
Lucia Romero requests SV-1001 and SV-1002 tasks	Both succeed — job scoping, not company scoping
Dev Patel requests any finance endpoint	403
Anjali Sharma (CEO) requests any endpoint returning money	No financial field present in the payload
Michael Mayhew requests the company AR aging report	403 — no finance access
Sarah Jenkins requests the company AR aging report	200 — has finance access
Tom Beaulieu (deactivated) requests any endpoint	401 — session invalidated immediately
Patel Household approves CO-2001 while signed in	Recorded against Rahul Patel as signatory, not the account alone
A co-purchaser attempts approval without signatory status	403 — and the attempt is audited
SV-1002 conditions lapse unwaived	High-priority alert only — no automatic termination
SV-1004 activation attempted with failing validations	Blocked with both errors named

Cross-company isolation remains an acceptance criterion even though one tenant exists. Two ways to keep proving it: assert in an integration test that every generated query carries a companyId predicate, or create a throwaway empty tenant in the test database only — never in the seed.

23 • Seed validation assertions

A seed script must print this table and fail loudly on any row that does not hold.

#	Assertion	Expected
1	Base + extra selections = subtotal before GST	\$560,000.00
2	GST = 5% of subtotal	\$28,000.00
3	Total purchase price at execution	\$588,000.00
4	Deposits 1–5 sum	\$110,000.00
5	Deposits + balance on closing = total purchase price	PASS
6	Possession date is not a weekend or Canada-wide statutory holiday	Fri 2 Oct 2026 — PASS
7	Contract firm date precedes construction start	16 Dec 2025 < 15 Jan 2026
8	Deposit 2 due date derives from condition removal, not a calendar date	Event-driven — PASS
9	Allowance total across 8 categories	\$69,500.00
10	Allowance variance = CO-1004 + CO-1005	\$12,500 + \$3,900 = \$16,400
11	Only executed change orders carry invoices	CO-1002, CO-1004 only
12	Approved upgrades in the SOA	\$21,300.00
13	Total sales price after upgrades	\$610,365.00
14	Cash to close	\$524,962.50
15	Overdue deposit interest at Prime + 10% for 45 days	\$393.29 — computed, not posted
16	35-day notice issued on or before the required date	26 Aug ≤ 28 Aug — PASS
17	No schedule phase exceeds the completion of a phase that depends on it	PASS
18	Every user account has a unique email	PASS
19	Change order states cover complete, declined, lapsed and pending	All four present
20	Projects seeded — one per community	SV-1001 to SV-1004
21	Named purchasers across all contracts	8 — Thompson 2, Chen 1, Patel 4, Jenkins 1
22	Client portal accounts	4 — one per household
23	Every household has exactly one authorized signatory	PASS
24	Every named purchaser has a distinct notice email	8 unique addresses
25	SV-1004 fails both contract validations	Deposit sum and Saturday possession — BLOCKED
26	No company other than Sunview exists in the seed	PASS

24 • Open questions

These cannot be resolved from the supplied documents and must not be guessed at.

#	Question	Why it blocks
24.1	Schedule D — quality appointments	The standard specification every upgrade is measured against. Referenced three times in the agreement, never supplied.
24.2	Does any contract bill by progress draw?	Version 1 mixed deposits with milestone draws. The purchase agreement supports only deposits plus balance. If progressive billing is real, it is a second contract model with its own template and fixtures.
24.3	Change order administrative fee	Assumed \$250 per order here. Clause 12 requires one but does not state the amount.
24.4	Is unspent allowance credited or forfeited?	Flooring came in \$200 under. The treatment changes both the SOA and the CO-1005 roll-up.
24.5	Lighting allowance rate	Config rates give \$4,725; the selections table carried \$4,500. A \$225 discrepancy on one project compounds across a portfolio.
24.6	Warranty tiers	Confirm 1/2/5/10 with the provider. Determines when client access can end.
24.7	Selections Coordinator / Service Coordinator role	Robyn Fletcher holds two functions, neither in the approved role matrix.
24.8	Does the CEO see contract prices?	'No financial information' read literally hides the purchase price from the CEO. Defaulted to deny here.
24.9	Cross-company isolation coverage	With a single tenant, isolation must be proven by query inspection or a throwaway test tenant. Confirm which approach before sign-off.
24.10	GST rebate thresholds	The template's \$350,000–\$450,000 band must be confirmed as current federal policy.
24.11	Change order deposit policy	Standard percentage, or case by case? CO-1008 assumes \$500.
24.12	Government ID retention period	How long must purchaser ID numbers be retained after possession?
24.13	Countersignature threshold	Above what change order value must all named purchasers countersign rather than the authorized signatory alone? Affects the Patel household directly — CO-2001 at \$22,400 is waiting on this answer.
24.14	Co-purchaser read access	Should co-purchasers be able to receive a read-only login, or is the shared household account the only access? Notices reach them either way.

End of document • Sunview Custom Homes Master Test Data Package v2.2